+APPENDIX C
STATEMENT OF WORK
GRIGGS AND WALNUT GROUND WATER PLUME SUPERFUND SITE
LAS CRUCES, NEW MEXICO

|. INTRODUCTION

1. This Statement of Work (SOW) is Appendix B to the U.S.
Environmental Protection Agency (EPA) Unilateral Administrative
Order styled In re: Griggs and Walnut Ground Water Plume
Superfund Site, Las Cruces New Mexico; CERCLA Docket No. 06-
02-11 (February 14, 2011) (the “the Order™).

2. Respondents, City of Las Cruces and Dofia Ana County (the
“Respondents”) shall perform all of the Work that is described in this
SOW. Respondents shall perform the Work to construct the remedy
selected by the EPA in the Record of Decision (ROD) according to
the EPA-approved Final Remedial Design produced by the
Respondents under a separate EPA order styled In re: Griggs and
Walnut Ground Water Plume Superfund Site, CERCLA Docket No:
06-05-09 (October 2009).

3. As explained in this SOW, to fulfill the requirements of the Order
the Respondents shall:

(a) Prepare a written Remedial Action Work Plan containing
plans for the construction of the selected remedy according to
the EPA-approved Final Remedial Design, and secure EPA’s
approval of the Remedial Action Work Plan.

(b) Implement the EPA-approved Remedial Action Work Plan to
complete the Remedial Action according to the schedule in
the EPA-approved Remedial Action Work Plan.

4. Respondents shall:

(a) Construct the remedy described in the ROD including a
ground water extraction and treatment system.

(b) Intentionally left blank.

(c) Undertake monitoring of the Site ground water during the
Remedial Action, to ensure that the Remedial Action is
contributing to the attainment of Performance Standards, and
to ensure that the Remedial Action can produce data that can
be used to adjust the pumping zones and treatment activities
so that RAOs can be met.

(d) Implement and enforce institutional controls to protect the
remedy and to help prevent future ground water
contamination in perpetuity.

(e) Perform all aspects of the Remedial Action.

(f) Satisfy all record-keeping requirements described in the
Order including this SOW.
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[l. Role of EPA

5. EPA’s approval of deliverables including submissions' is
administrative in nature and allows the Respondents to proceed to
the next steps in implementing the Work. EPA’s approval does not
imply that the Work, including without limitation the Remedial
Action when completed, will meet Performance Standards, nor does
EPA’s approval of any single submission or deliverable imply that
EPA will approve any other submission or deliverable. Pursuant to
Section XIV (EPA Approval of Plans, and Other Submissions) of
the Order, EPA retains the right to disapprove any of the
deliverables, including submissions associated with Remedial Action
Work, contractor selection, plans and specifications, work plans,
schedules, or any other deliverables required by the Order, including
this SOW. In many instances, deliverables, including without
limitation, submissions required by this SOW are described in very
broad terms; however, Respondents shall timely confer with the EPA
Remedial Project Manager (RPM) regarding these broadly described
deliverables. Respondents shall complete these deliverables
according to written directions given by the RPM.

lll.Performance Standards

6. The Performance Standards for the Work are the standards by which
EPA will determine whether Respondents’ Work has been
satisfactorily completed. The Performance Standards shall include
substantive requirements, criteria, and limitations that are specified
in the ROD, the Order, the SOW, the EPA-approved Final Remedial
Design, and other EPA-approved submissions including without
limitation the Remedial Action Work Plan. These Performance
Standards also include without limitation, the RAO’s and
Remediation Goals described in Section 8 of the ROD. The target
contaminant (contaminant of concern) defined for ground water at
the Site is tetrachloroethylene, (PCE). The RAO’s and Remediation
Goals are based on current and potential future uses of ground water
and on exposure scenarios consistent with these uses. The
Performance Standards include the following RAQO’s and the
Respondents shall ensure that the Work contributes to the ultimate
attainment of these RAOs:

' Respondents shall simultaneously submit copies of all submissions to NMED for its review and comment.
The EPA will ensure that NMED has had an opportunity to comment on all submissions before they are
approved by EPA. EPA will consider all timely comments submitted by NMED. For the purposes of
NMED comments only, comments are “timely” if they are submitted within 15 days for any document less
than 10 pages long, or within 30 days for any document 10 pages or longer.



(a) Prevent human exposure to contaminated ground water with
concentrations of PCE above the maximum contaminant
level (MCL), which is 5 micrograms (5ug/L) for PCE;

(b) Maintain capture (i.e., prevent the spread) of ground water
containing PCE concentrations above the MCL (5pg/L) (i.e.,
“the ground water plume”);

(c) Restore ground water to its beneficial use as a drinking water
supply by ensuring PCE concentrations in ground water are
no greater than the MCL (5pg/L);

7. As called for in the ROD, Respondents shall monitor and treat PCE
degradation products, Trichloroethene, cis-1,2- Dichloroethene, and
trans-1,2 Dichloroethene, (TCE, cis-1,2 DCE, trans-1,2 DCE), to
meet their respective MCLs during the shake-down and warranty
period.

8. Respondents shall also perform the following tasks to contribute to
the ultimate attainment of Performance Standards:

(a) Undertake annual evaluations of the ground water data
collected at the Site to determine trends in concentrations of
the contaminants PCE, TCE, cis-1,2 DCE, trans-1,2 DCE,
and benzene. Respondents shall describe these annual
evaluations in the annual report described in SOW paragraph
29.

(b) Respondents shall monitor uranium concentrations to
determine whether uranium is having a deleterious affect on
the ground water extraction and treatment system or on other
parts of the remedy. Respondents are encouraged to work
with the New Mexico Drinking Water Bureau to address
uranium and to take appropriate steps to ensure that uranium
concentrations in municipal drinking water continues to meet
Safe Drinking Water Act Standards (e.g., MCLs).

V. Work to be Performed

9. Respondents shall develop and submit to EPA for EPA review and
approval pursuant to in Section XIV of the Order (EPA Approval of
Plans, and other Submissions) all submissions and other deliverables
described in this SOW in order to construct the ground water
treatment and extraction system described in the ROD. Among the
tasks Respondents shall undertake are the following:
(a) Respondents shall construct the ground water extraction and
treatment remedy according to the EPA-approved Remedial
Design.
(b) Intentionally left blank.



10.

11.

(¢) During construction, Respondents shall dispose of the
resulting Waste Material at a facility that is permitted to
handle such material.

(d) Respondents shall assist in putting into effect the following
institutional controls:

(e) Restrictions (e.g., City or County ordinances or regulations)
prohibiting the completion of ground water wells on the Site
that would detrimentally affect the ground water remedy.

(f) Procedures (e.g., City and County policies) for interagency
communication and notification of contaminant releases and
mitigation efforts to prevent future co-mingling of
contaminants and further expansion of the affected ground
water plume.

(g) Respondents shall monitor (according to a schedule approved
by EPA) the PCE-contaminated ground water plume by
sampling selected wells, including municipal water supply
wells, and by collecting and analyzing data to determine Site
ground water conditions. Respondents shall propose selected
well locations for approval by EPA. EPA will consult with
the New Mexico Environment Department (NMED) before
approving well locations for sampling.

Not later than10 business days from the receipt of EPA’s initial
authorization to proceed as described Section IX (Work to Be
Performed) of the Order, the Respondents shall notify EPA in
writing of the name, title, address, phone number, and qualifications
of Respondents’ proposed Quality Assurance Official (“QA
Official”) who will conduct a quality assurance program as specified
in the EPA-approved Quality Management Plan (see Section XVI
(Quality Assurance, Sampling and Data Analysis) of the Order).
Certain specifications of the Quality Management Plan are set forth
in Section XVI (Quality Assurance, Sampling and Data Analysis) of
the Order. As part of this notification, the Respondents shall also
certify to EPA in writing that the proposed QA Official is
unaffiliated with, and independent from the Construction Contractor.
Respondents shall use the QA Official to provide confirmation and
assurance to the Respondents and to EPA that the Respondents are
constructing the selected remedy for the Site to meet Performance
Standards. The QA Official shall undertake the Work described in
the Construction Quality Assurance Plan (“CQAP”) (see SOW
paragraph 22) by selectively testing and inspecting the Work of the
Supervising Contractor and any other contractors.

After EPA receives the Respondents’ Notice regarding the QA
Official, as described in the preceding paragraph, EPA will issue a
notice of disapproval or an authorization to proceed regarding the
QA Official. If at any time thereafter, Respondents propose to
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13.

14.

15.

replace a QA Official, Respondents shall give written notice,
including the name, title, address, telephone number, and
qualifications of the newly proposed QA Official, to EPA, and
Respondents must obtain an authorization to proceed from EPA
before the new QA Official performs, directs, or supervises any
Work.

Within 10 business days of EPA’s authorization to proceed (pursuant
to Section IX (Work to Be Performed) of the Order, the Respondents
shall notify EPA in writing of the name, title, address, and telephone
number of those personnel on the staff of the Respondents and the
Supervising Contractor who will be primarily involved in
performing, directing or overseeing the Work. These personnel are
referred to herein as the Remedial Action Project Team.

Within 45 calendar days of EPA’s authorization to proceed, the
Respondents shall submit a Remedial Action Work Plan and
schedule to EPA for EPA review and approval pursuant to Section
XIV of the Order (EPA Approval of Plans, and Other Submissions).
The Remedial Action Work Plan shall include the elements listed in
paragraphs 3 through 34 of this SOW along with a schedule for the
completion of these elements. Once the Remedial Action Work Plan
is reviewed and approved by EPA pursuant to Section XIV (EPA
Approval of Plans, and Other Submissions) of the Order,
Respondents shall implement the Remedial Action Work Plan
according to the EPA-approved schedule, including, but not limited
to, constructing the EPA-selected remedy described in the ROD.
Representatives of Respondents including without limitation their
Supervising Contractor and QA Official shall meet with EPA upon
the request of the RPM to discuss deliverables that this SOW calls
for as part of the Remedial Action Work Plan. Respondents shall be
prepared to inform the RPM regarding the development of the
deliverables and, once EPA has approved the Remedial Action Work
Plan, regarding the implementation of the deliverables described in
the Remedial Action Work Plan.

Upon the request of the RPM, prior to EPA’s approval of the
Remedial Action Work Plan, Respondents shall make a presentation
to EPA and NMED regarding the Remedial Action Work Plan
submissions and other deliverables. As part of the presentation,
Respondents shall discuss the Remedial Action Work Plan, and
Respondents will explain how the Respondents have planned
deliverables, in the Remedial Action Work Plan, that will ensure the
attainment of the Performance Standards. As part of the
presentation, Respondents shall explain the Remedial Action Work
Plan schedule for the development and implementation of the Work
Plan deliverables. Respondents shall also identify and provide
contact information (i.e., name, address, telephone number, and
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email address) for the individuals responsible for each deliverable
described in the Remedial Action Work Plan.
Prior to the start of construction of the ground water extraction and
treatment system described in the ROD, the Respondents shall
conduct a pre-construction conference for NMED and EPA. As part
of the conference, the Respondents shall make a detailed
presentation to EPA and NMED regarding the construction of the
extraction and treatment system and regarding the other elements of
the Remedial Action Plan. As part of the presentation, Respondents
shall describe their chain of command for the Remedial Action by
providing an organizational chart, and Respondents shall provide,
subject to EPA review and approval, the names of individuals who
will serve as contacts for NMED and EPA. Respondents shall
provide the titles, and contact information (e.g., address, telephone
number, email address) for these individuals. Respondents shall use
their best efforts to ensure that the following are present at the
conference:
(a) Representatives of the Respondents;
(b) The Respondents’ Project Coordinator;
(c) The EPA RPM and any EPA Oversight Officials (to be
designated by EPA at that time);
(d) The NMED Project Manager and any designated NMED
oversight Officials (to be designated by NMED at that time);
(e) A representative of the Supervising Contractor;
(f) The QA Official;
(g) A representative of the Remedial Action Contractor (if
applicable);
(h) A representative of the Respondents’ contractors who is well
informed regarding the development of the Remedial Design;
(i) A representative of each selected subcontractor (if
applicable).
Pursuant to Section XIX of the Order (Access To Site Not Owned
By Respondents) and Section XX of the Order (Site Access And
Data/Documents Availability), during the implementation of the
Remedial Action, the Respondents shall provide the RPM, EPA-
designated oversight officials, State Officials, and NMED-
designated oversight officials with access to the Site and to all
property utilized by Respondents or by Respondents’ contractors or
agents, in carrying out the Work. The Respondents shall provide an
office for the RPM, the NMED Project Manager, and for the EPA-
designated Oversight Officials, at or near the Site. Respondents
shall also provide personal protective equipment for the RPM, the
NMED Project Manager, and for the EPA-designated Oversight
Officials who have received the necessary training under 29 CFR
§1910.120, so that they might have access to all portions of the Site
including contaminated portions.
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20.

21.

Respondents shall submit to EPA for EPA review and approval
pursuant to Section XIV of the Order (EPA Approval of Plans And
Other Submissions) a Data Management Plan that includes a
description of the formatting for all data acquired during the
Remedial Action (RA), including the methods of electronic data
preservation of all reports and raw data, and the methods for
graphical presentation of data. The Data Management Plan shall
detail the security measures, method of database protection and
maintenance, and method of maintaining public availability of
information without compromising security.

Respondents shall identify in writing Respondents’ key Remedial
Action personnel including without limitation, any contractor
personnel. The identification shall include names, addresses, titles,
telephone numbers, descriptions of duties, and lines of authority (i.e.,
an organizational chart).

Respondents shall submit to EPA for EPA review and approval
pursuant to Section XIV of the Order (EPA Approval of Plans And
Other Submissions) a written Health and Safety Plan for performing
field activities that conforms to all applicable Occupational Safety
and Health Administration (“OSHA”) and EPA requirements,
including the OSHA regulations set forth at 29 CFR §1910 (54 Fed.
Reg. 9294). In the Health and Safety Plan, Respondents shall also
provide the following:

(J) Material safety data sheets for Site contaminants;

(k) Safety instructions for special equipment;

(I) An explanation of the use and maintenance of special
equipment;

(m) Recordkeeping procedures that Respondents shall use to
document training of field personnel, and to document
medical examinations of field personnel and health and
safety officers;

(n) Copies of all other safety reports or procedures pertaining to
on-Site activities; and

(o) Procedures and plans for the decontamination of equipment
and the disposal of contaminated materials during
construction of the remedy.

Respondents shall submit to EPA for EPA review and approval
pursuant to Section XIV of the Order (EPA Approval of Plans And
Other Submissions), a written Remedial Action Sampling and
Analysis Plan (RASAP) to measure progress toward meeting
Performance Standards. Respondents shall ensure that the RASAP
is consistent with Section X VI of the Order (Quality Assurance,
Sampling and Data Analysis). The Respondents shall ensure that the
RASAP includes the following items and actions:
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(a) A description of the field, sampling, and analytical activities
that Respondents shall undertake to assess the location and
the concentrations of contaminants.

(b) Waste Material profile information that Respondents shall
gather for any treatment and disposal facilities prior to the
facilities’ acceptance of Waste Material if Waste Material is
to be sent off-site.

(c) A description of the field, sampling and analytical activities
that Respondents shall undertake to determine how to install,
maintain, or optimize the air stripping treatment system and
the ground water monitoring network.

(d) A description of the confirmatory, field sampling and
analytical activities that Respondents shall perform to
evaluate the reductions of PCE plume over time and that can
evaluate the effectiveness of the ground water remedy.

(e) A description of the extraction and treatment activities that
Respondents shall perform to demonstrate that the remedy is
removing or treating PCE in a manner that will meet the
performance standards established in the ROD.

(f) A description of the confirmatory, field, sampling and
analytical activities that Respondents shall perform to track
the plume containment of the dissolved-phase contaminants
of concern and provide data that supports remedy
performance.

(g) All analytical data that Respondents shall collect, including:
data pertaining to concentrations of any new contaminants
detected within the contaminated ground water plume; data
pertaining to any changes in contaminated ground water
hydrology; data pertaining to estimating reductions in PCE
concentrations over time; and data demonstrating that the
objectives, goals, and monitoring requirements described in
the following parts of the ROD will be met:

1. In ROD Section 8 (Remedial Action Objectives;
Remediation Goals);
ii. In ROD Section 9 subsections entitled Common
Elements, B. Long-Term Monitoring, C. Annual
Reviews and Reporting, E. Technical Support, and
Alternative 4: Enhanced Ground Water Extraction
with Treatment: The Selected Remedy Under This
ROD; and
iii. In ROD Section 12 (Selected Remedy — Enhanced
Ground Water Extraction with Treatment).
Respondents shall submit to EPA for EPA review and approval
pursuant to Section XIV of the Order (EPA Approval of Plans And
Other Submissions), a Construction Quality Assurance Plan (CQAP)
that describes the Site-specific components of the quality assurance
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programs. Respondents shall ensure that their CQAP is consistent
with Section X VI of the Order (Quality Assurance, Sampling and
Data Analysis). Respondents’ Construction Quality Assurance Plan
shall include procedures, tests and inspections to substantiate that the
remedy is being constructed to meet Performance Standards.
Respondents shall include each of the following in the CQAP:

(a) A description of the qualifications of the QA Official to
demonstrate that the QA Official possesses the training and
experience necessary to fulfill the QA Official’s
responsibilities as identified in SOW paragraph 10.

(b) A listing of responsibilities and authorities of all of
Respondents’ key personnel involved in the construction and
implementation of all the remedy elements and actions
including those described in SOW paragraph 9.

(c) Identification of all quality assurance personnel along with
their qualifications to demonstrate they possess the training
and experience necessary to fulfill their identified
responsibilities.

(d) A description of the procedures, tests, and inspections that
Respondents shall use to monitor construction and a schedule
for these procedures, tests and inspections.

(e) A description of all sampling activities that Respondents
shall undertake including but not limited to, sample size,
sample locations, frequency of testing, acceptance and
rejection criteria, plans for implementing corrective, data
sheets, problem identification and corrective measures
reports, evaluation reports, acceptance reports, and final
documentation.

(f) A description of the arrangements that Respondents shall
make for final storage of all records and documents,
consistent with requirements of Section XXI (Record
Preservation) of the Order.

Respondents shall submit to EPA for EPA review and approval
pursuant to Section XIV of the Order (EPA Approval of Plans and
Other Submissions) a Permitting Requirements and Compliance
Plan. The Respondents shall ensure that their Permitting
Requirements and Compliance Plan is consistent with Section XVII
of the Order (Compliance With Applicable Laws). The
Respondents’ Permitting Requirements and Compliance Plan shall:
(a) ensure that all on-Site activities meet the substantive (but not the
administrative) requirements of all State and Federal environmental
permitting laws for on-Site activities; (b) ensure that all relevant
State and Federal environmental permits are obtained for off-Site
activities; (c) pursuant to CERCLA Section 121(d), 42 U.S.C §
9621(d), list the requirements for all Applicable or Relevant and
Appropriate Requirements (ARARSs) pertaining to the Remedial
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Design/Remedial Action (RD/RA) as described in the ROD; and (d)
describe the permits required for Remedial Action, if any (no permits
are required for on-Site activities, but the substantive permit
requirements must be met), and they shall also describe the activities
required to demonstrate compliance with those permits (substantive
requirements only for on-Site RD/RA activities). Respondents shall
update the Permitting Requirements and Compliance Plan to
conform to any substantive changes in State and Federal
environmental permitting laws, and Respondents shall submit the
updated plan to EPA for EPA review and approval pursuant to
Section XIV of the Order (EPA Approval of Plans and Other
Submissions).

Respondents shall submit to EPA for EPA review and approval
pursuant to Section XIV of the Order (EPA Approval of Plans and
Other Submissions) a written Transportation and Disposal Plan
which establishes procedures for any Waste Material that is to be
transported off-site for disposal. The Transportation and Disposal
Plan shall be consistent with the Off-site Rule, 40 CFR § 300.440,
shall meet all ARARs and shall meet any applicable U.S.
Department of Transportation regulations.

Respondents shall submit to EPA for review and approval as
provided in Section XIV (EPA Approval of Plans and Other
Submissions) a written Remedial Action Release
Prevention/Contingency Plan. The Plan shall explain in detail the
actions that Respondents shall take in the event of any action or
occurrence during the performance of the Work which causes or
threatens to cause a release of Waste Material at or from the Site that
constitutes an emergency situation or may present an immediate
threat to public health or welfare or the environment. Respondents
shall design the plan to protect the local population in the event of an
accident or emergency at the Site. In the Remedial Action Release
Prevention/Contingency Plan, Respondents shall include:

(a) An Air Monitoring Plan to ensure that there are no dangerous
releases of chlorinated solvents into ambient air that exceed a
statistically significant threshold risk to human health or that
exceed an air quality standard on or near the Site.

(b) A Spill Prevention, Control and Countermeasures (“SPCC”)
Plan, as specified in 40 CFR Part 112.

(¢) The name and telephone number of the person or entity that
the Respondents designate as responsible for responding in
the event of an emergency incident.

(d) A plan for a local emergency response coordination meeting
on a date specified in the plan. Respondents shall use their
best efforts to ensure that the meeting is attended by
representatives of local emergency responders, including



without limitation fire department, police and hospital
representatives, along with NMED and EPA officials.

(e) Appropriate and applicable first aid and medical information
relevant to any likely exposure.

26.  Respondents shall submit to EPA for EPA review and approval
pursuant to Section XIV of the Order (EPA Approval of Plans And
Other Submissions) a written Community Relations Plan in which
the Respondents describe the actions they will take to support EPA’s
Community Relations efforts. The Community Relations Plan will
describe how Respondents shall update the community, as requested
by EPA, regarding the Remedial Action activities. The Respondents
shall keep the community updated on Site activities and on progress
toward achieving remedial action objectives and protecting water
quality.

27.  Respondents shall submit to EPA for review and approval pursuant
to Section XIV of the Order (EPA Approval of Plans And Other
Submissions) an Institutional Control Implementation and Assurance
Plan (ICIAP). The ICIAP shall be a plan to implement the
Institutional Controls set forth in the ROD. The Respondents shall
include the following in their ICIAP:

(a) A description of the pathways for potential human exposure
to contaminated ground water that may remain during and/or
after completion of construction of the Remedial Action.

(b) A description of the areas where human activities should be
restricted due to the PCE contamination, including legal
descriptions for such areas, sample maps, and a plan for
preparing final survey maps (€.9., survey of hazardous waste
cap).

(c) A description of the proposed Institutional Controls and their
purpose, consistent with the ROD, along with the
implementing documents.

(d) A description of the proposed duration of each Institutional
Control and an explanation for such duration.

(e) A schedule for implementing each Institutional Control.

(f) A schedule for completing any related title work.

(g) A plan for monitoring, maintaining, reporting on, and
insuring the continued efficacy of the Institutional Controls
and a contingency plan that Respondents shall implement in
the event EPA notifies the Respondents that the Institutional
Controls are ineffective or otherwise inadequate.

(h) A schedule for annual certifications regarding whether the
Institutional Controls remain in place, regarding whether the
Institutional Controls have been complied with, and
regarding enforcement of the Institutional Controls.

28. Respondents shall submit to EPA for review and approval pursuant
to Section XIV of the Order (EPA Approval of Plans And Other
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Submissions) monthly progress reports. Respondents shall ensure
that these monthly progress reports are consistent with Section XV
of the Order (Progress Reports). These monthly progress reports
shall be called Remedial Action Status Reports. Respondents’
monthly Remedial Action Status Reports shall provide written
analyses of any sampling data collected under SOW paragraph 21,
and they shall explain whether the data indicates progress toward
meeting the RAOs. Respondents’ monthly Remedial Action Status
Reports shall include the following information in a manner that
conforms with Section XVI (Quality Assurance, Sampling, and Data
Analysis) of the Order:

(a) Respondents shall report status of current site activities,
results of any data collected for that period, problems
encountered and how they are being resolved.

(b) Respondents shall provide an analysis of ground water
sampling data collected to date. Respondents shall explain
how data was used to make progress toward plume
management and how it was used to make progress toward
project goals including RAOs.

(c) Respondents shall describe any technical problems
encountered and shall also describe how the problems were
resolved. Respondents shall explain if any problems remain
unresolved.

(d) Respondents shall provide a summary describing quality
assurance and data validation activities that took place during
the preceding month and year-to-date along with the results
of the validation activities.

Respondents shall submit to EPA for review and approval pursuant
to Section XIV of the Order (EPA Approval of Plans And Other
Submissions) Annual Remedial Acton Reports beginning one year
from the date of EPA approval of the Remedial Action Work Plan.
Respondents shall submit subsequent Annual Remedial Action
Reports to EPA on the anniversary of the first report. Respondents
shall include the following in their Annual Reports:

(a) A description of the progress toward attaining Performance
Standards.

(b) A description of the Remedial Action activities completed
during the preceding year, with an analysis of the ground
water data acquired during the preceding year.

(c) A description of the rate and the extent of progress toward
meeting the Remedial Action Objectives and a description of
how plume expansion is being controlled.

(d) A description of the manner in which the data are being used
to manage extraction and treatment to reduce the PCE plume.
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33.
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(e) A description of the annual evaluation of PCE, TCE, cis-1,2
DCE, trans-1,2 DCE, and benzene concentrations as
described in SOW paragraph 8(a).

Respondents shall submit to EPA for review and approval pursuant
to Section XIV of the Order (EPA Approval of Plans And Other
Submissions) a written Pre-Achievement O&M Plan. The plan shall
describe in detail, measures to be taken to maintain the effectiveness
of the constructed remedy described in the ROD, and the plan shall
describe the method that the Respondents shall use for measuring
progress toward meeting Performance Standards. Although
Respondents need not perform any Post-Achievement O&M,
Respondents shall submit to EPA for review and approval pursuant
to Section XIV of the Order (EPA Approval of Plans And Other
Submissions) a Post-Achievement O&M Plan which describes
methods for maintaining Performance Standards after the Remedial
Action is complete.

Respondents shall submit to EPA for review and approval pursuant
to Section XIV of the Order (EPA Approval of Plans And Other
Submissions) written procedures for a Pre-Final Inspection that the
Respondents shall carry out with EPA and NMED when the Work
related to the construction of the remedy described in the Order, in
the SOW, and in EPA-approved submissions has been completed.
The purpose of this inspection shall be for EPA and NMED to assess
and concurrently determine whether the remedy is functioning
properly and is performing as designed.

Respondents shall submit to EPA for review and approval pursuant
to Section XIV of the Order (EPA Approval of Plans And Other
Submissions) an Interim Remedial Action Report written in
conformance with all applicable EPA guidance. Respondents shall
meet with EPA and NMED to discuss this report as requested by
EPA. The requirements for maintaining the Performance Standards
shall be submitted in a Pre-Achievement O&M Plan and included in
the Interim Remedial Action Report submission.

Intentionally left blank.

Respondents shall submit to EPA for review and approval pursuant
to Section XIV of the Order (EPA Approval of Plans And Other
Submissions) written procedures that Respondents shall use to
develop a notification to EPA that all phases of the Work have been
fully performed as described in Paragraphs 62 and 63 of the Order.
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